

DR. TO



HIBBERTS (BUILDERS) LIMITED



DIRECTORS: B. HIBBERT J. A. ROSS R. M. HIBBERT

ALL REPLIES TO:-

103 ROCKBANK ROAD
LIVERPOOL 13
TELEPHONE STONEYCROFT 2389

REGISTERED OFFICE
1-3 STANLEY ST.
LIVERPOOL 1

SECRETARY
A. ELLISON
1-3 STANLEY ST.
LIVERPOOL 1

27th Nov. 1950.

David J. Lewis Esq., Architect. 20 Dale St. Liverpool.

TENTATIVE FINAL ACCOUNT

1950

RE-BUILDING HOUSE. NO.125 ULLET ROAD. LIVERPOOL.

Jan-Nov.

To Estimate dated 6th October 1949.....		£2650.	0.	0. ✓
EXTRAS:-				
Additional depth to Foundations. See letter dated 30th Jan.1950.....		£ 66.	15.	0. ✓
Wall Tiling - R.A. Davison's Accounts.....		£ 2.	5.	0. ✓
Extra Door Casing and Door, altered brickwork &c.		£ 10.	5.	0.
Wood block flooring in lieu of Sementex. Sementex. 15/- Yd.				
Wood Block. 30/- Yd. Extra - 31 Yds @ 15/- Yd.		£ 23.	5.	0. ✓
Lead Lights below transome - Mr. S. Rosen. See letter 20th June 1950.....		£ 14.	14.	9. ✓
Rust Proofing to all Metal Windows. Rea Metal Casements (1932) Ltd.....		£ 10.	4.	2.
Additional height of Fencing plus cappings. 230 Sup.Ft. 3/4" Oak (to include labour). @ 1/6 Ft		£ 24.	15.	0.
220 Lin.Ft. 3 x 2 Oak Cappings..... @ 1/3 Ft		£ 13.	15.	0.
No.2. Side Entrance Gates (1 Rustic) 7'0" x 3'0".		£ 12.	14.	0.
Supplying and fixing Pelmetts & Curtain Rails....		£ 8.	4.	0. ✓
Paths. (Not shown on plans). 55 Sq.Yds @ 10/- Yd		£ 27.	10.	0. ✓
Extra Gas Points to 5 Positions & Gas Services. See letter dated 2nd March 1950.....		£ 12.	0.	0. ✓
Carried forward.		£2876.	6.	11.